

Oak Grove School District									
School Consolidation Process Timeline									
NOTE: Logistics timeline below is a work in progress. Dates are subject to change.									
	Jan	Feb	March	April	May	June	July	August	September
Board / Supt		2/08 Board Finalized Consolidation	3/01 Board Adopt New Attendance Boundaries						
Students / Parents			3/08 Kinder Registration begins						
			3/9 Letter out to Parents regarding New School Assignment						
			3/12 - 4/12						
			3/23 Grandfather Notification from Parents DUE	4/30 Libraries Closed to Students					
Closing Schools			Dominic & Andy voluntary 1:1 meetings with affected Certificated Staff						
					5/22 Open House	6/15 Collect Building/Campus Keys			NO salvaging equipment/fixture/materials until transition completed in September
			3/09 Priority Forms Due	4/13 Site Assignments Established	5/14 Transitioned Staff Assigned	6/15 Classroom Materials Packed - leave in classroom			
Receiving Schools				4/20 Openings Determined		Carpet cleaning & room readiness			8/03 Classroom Materials Delivered
					5/21 Teacher Classroom Assignments				
Human Resources			3/09 Teacher Preference Sheets Due	Staff Placements					
Business Svces			3/08 School Locator Updated			6/15 Materials Packed			8/03 Classroom Materials Delivered (movement 7/03-8/08)
			Enrollment/Staffing Projection by Site for 2018-19			6/15 Collect Building/Campus Keys			
Ed Services			3/08 Student Registration Starts	4/2 Inventory forms sent to teachers	5/1 BASE flyers to be sent out	6/8 All material are ready for pickup and redistribution			
			3/12 Choice Program Application Starts	4/23 completed inventory forms are due					
Libraries				4/30 Libraries Closed to Students	Books Weeding	Glider/Miner-Books Donation/Give-away			Glider/Miner-Books Distributed to Other Schools