

Dear Somerville ISD Tax Payers/Citizens,

No one is more eager to get our construction project underway than I am. Still, I have learned that this process takes time and that sometimes there are delays. In response to your interest and questions on our progress, I have provided a timeline for your information.

- May 2016 - Votes approve bond referendum for \$12.6 million dollars.
- May 2016 – Somerville ISD school board certifies bond election results.
- June 2016 – Design phase and process to sell our municipal bonds begins.
- August 2016 – First \$9.5 million in municipal bonds sell and proceeds are distributed to district.
- Fall 2016 – Design phase continues. Survey is completed. Geotechnical survey is completed.
- December 2016 – Softball Lights are installed.
- February 2017 – Design phase to be completed.
- March 2017 - Construction Manager at Risk, Collier Construction, will begin bid process for subcontractors.
- April 2017 - Construction begins. Weather permitting, project should be completed in 14 months.
- Summer 2018 - Construction should be complete. June, July, and August will be for moving furniture and technology in and closing out the project.
- New School Year 2018 - Staff and Students begin new school year in your new Somerville Elementary School.

Sincerely,



Charles Camarillo
Superintendent
Somerville ISD