UNOFFICIAL MINUTES

Long-Range Facilities Master Plan
Oversight Committee

DEC - Board Room

San Gabriel, CA

February 18, 2010

7:00 p.m.

The Long-Range Facilities Master Plan Oversight Committee of San Gabriel Unified School
District in Los Angeles County met in a regular session at the time and on the date above with
attendance as follows:

Present:

Absent:

. GENERAL FUNCTIONS
A

Jerry Schwartz
Cody Decamp
John Harrington
Cynthia Juvinall
Eric Kirchhoff
Timothy McGrath
Matthew Najera
Wayne San Filippo
Colleen T. Doan
Marc Chaldu
Marla Nadolney

Tak Chow

Alan Lee
Kenneth Maxey
David Uebelhack
Hugo Correa
David Smith
Carolyn Weirick
John Wu

Call to order

Chairman

Member

Member

New Member

Member

Outgoing Member

New Member

New Member

Governing Board Member / Board Liaison
Assistant Superintendent, Business Services
District Project Manager

Outgoing Member
Outgoing Member
Member

Member

Member

New Member
New Member
New Member

The Meeting was called to order at 7:02 p.m. by Chairman Jerry Schwartz. John
Harrington led the Pledge of Allegiance.

021810 _min_osc



B. Minutes of the January 21, 2010 meeting
John Harrington moved and Jerry Schwartz seconded that the minutes be
approved. The motion carried and the minutes were approved unanimously.

C. Requests to address the Committee; Public Comment:
Introductions were made and Chairman Schwartz opened the meeting for Public
Comments giving speakers two minutes to speak in no specific order. The
speakers were as follows:

Jackie Nutting, Government Affairs Director, Associated Builders and
Contractors

Celia Mata Pacheco, Parent and Community Member

Page Garcia, Parent and Community Member

Isela Bowles, Business Owner in the Community

Pat Martin, Community Member and Senior Citizen

Cheri Fortner, Parent and Community Member

Luis Gonzalez, Parent and Community Member

Tom Ferguson, Parent and Community Member

Deon Wilkins, Community Member

Lee Freeman, Community Member

Hearing no other requests to address the committee, Chairman Schwartz closed
the public comment at 7:40 p.m.

D. Next Meeting
March 25, 2010 at 7:00 p.m. DEC — Board Room

1. SPECIAL PRESENTATIONS/FUNCTIONS
A. Announcement of Board Appointments of new committee members
Six new committee members were appointed by the Governing Board at the
February 16. They are: Cynthia Juvinall, Matthew Najera, Wayne San Filippo,
David Smith, Carolyn Weirick, John Wu, and Jerry Schwartz has been
re-appointed pending review by bond counsel.

I11.  DISCUSSION ITEMS

It was the committee’s consensus to move discussion item C ahead in the agenda since all
public comments addressed this item.
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C. Update on Board Approval to Proceed with Project Labor Agreements
Chairman Schwartz noted copies of his memo on behalf of the Facilities
Oversight Committee to the Governing Board dated January 29, 2010 which were
distributed and available at the back of the room. This was a list of issues and
questions generated by the committee for the Governing Board to consider as they
discuss PLA’s. He also wanted to clarify that this committee understood from
two Board Members present at the last committee meeting that the PLA would be
a discussion item only and not an action item at the Governing Board meeting of
February 2, 2010. The Governing Board unanimously voted to use Project Labor
Agreements as the standard for future construction projects.

Chairman Schwartz distributed an article copied from the Los Angeles Business
Journal regarding the use of PLA’s on the ports of Los Angeles and Long Beach.

Chairman Schwartz stated that the Board President requested that this committee
make recommendations for measures to be included in the PLA and asked the
committee for motions.

It was the committees’ unanimous consensus to bring back the following items for
Action at a future Oversight meeting:

1. To recommend to the Governing Board not to enter into a Project Labor
Agreement.

2. To recommend that the Governing Board have a recognized non-union
organization be placed on the Board agenda as a discussion item in order to
present alternative information on Project Labor Agreements and that this
discussion be exclusive to any action item regarding Project Labor
Agreements.

3. To recommend that the Governing Board rescind their decision to hire an
Attorney paid by bond funds and to open public discussion on the need for the
District to enter into a Project Labor Agreement.

4. To recommend that a representative of the Governing Board provide a
briefing to the Oversight Committee on the selection criteria and process that
was used for hiring the Attorney to draft the Project Labor Agreement for the
District.

5. To recommend that the Governing Board give this committee a draft copy of
the Project Labor Agreement and provide the time to recommend measures to
be included in the Project Labor Agreement prior to any action by the
Governing Board.
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A Update on Current Construction Projects by Site

GABRIELINO HIGH SCHOOL
No work at this time

DEL MAR HIGH SCHOOL

Bus Depot Conversion

Project is being advertised; job walk is scheduled for March 3 and bids are due
March 17. Bids will be reviewed and presented at next OSC meeting for
recommendation to board.

JEFFERSON MIDDLE SCHOOL

Media Center and Courtyard

Interior framing is complete; fire sprinkler system has been hydrostatically tested
and passed; roof drains, vents and domestic water lines have been tested and
passed. Exterior building paper and metal lath is almost complete; metal flashing
is ongoing; roofing will start next week. Construction estimate is 48% complete
and 3 to 4 weeks behind for the building. First change order approved.

Track and Field

Architect will pull out already approved track and field for re-check with DSA as
‘shovel ready’ in anticipation of work over the summer. It will not include the
tennis courts or the fitness center which still needs to be submitted to DSA.

COOLIDGE ELEMENTARY SCHOOL
No work at this time

MCKINLEY ELEMENTARY SCHOOL
No work at this time

ROOSEVELT ELEMENTARY SCHOOL

Phase 4 completion

The last portion of phase four to be completed is the renovation of the existing
restrooms. Since there will be no summer school at this campus, work to be done
over the summer.

WASHINGTON ELEMENTARY SCHOOL
New library, kindergarten, drop-off
Drawings are being finalized for submission to DSA.

WILSON ELEMENTARY SCHOOL
No work at this time

B. Update on CTE Application

Marc Chaldu, Assistant Superintendent of Business Services reported that we
received enough points for Gabrielino which got us in the competition, but there
are so many projects that scored higher, we probably won't get funded.
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D. Update on Board Approval for RFQ for Architectural Services
Marc Chaldu reported that the RFQ has been advertised and we are receiving
many responses. He will find out about the timeline and the selection process and
report back to the committee.

IV. ACTION ITEMS
A Recommend Call for Bids for Jefferson Middle School Track and Field
Chairman Schwartz noted that absent committee member Hugo Correa asked if
artificial turf was considered for this project. Marla Nadolney, District Project
Manager stated that the drawings approved by DSA had natural turf and track.

Wayne San Filippo moved to recommend to the Governing Board a call for bids
for the Jefferson Middle School Track and Field. Matthew Najera seconded. The
motion was approved unanimously.

V. ADJOURNMENT
Chairman Schwartz prior to adjourning the meeting expressed recognition to Tim
McGrath for his years on this committee as well as Tak Chow and Alan Lee. Their
valuable service was greatly appreciated. The meeting was adjourned at 9:59 p.m.

Attachments:

Sign In Sheet from Meeting February 18, 2010

Memo to Governing Board from Facilities Oversight Committee dated January 29, 2010
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