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Springdale Elementary School- Renovations

Current Building Activities Percentage Complete
Å Metal Stud Walls 100%

Å Interior Masonry Walls 100%

Å Interior Masonry Walls 100%

Å Above Ceiling Mechanical 100%

Å Above Ceiling Plumbing 100%

Å Above Ceiling Electrical 100%

Å Door Frames 100%

Å Painting 75%

Å Casework 100%

Å Ceiling Grid 98%

Å Fire Sprinkler 98%

Springdale Elementary School- New Addition

Current Building Activities Percentage Complete
Å Concrete Slabs Poured 100%

Å Below Grade Plumbing      100%

Å Below Grade Electrical 100%  

Å Grading And Storm Drainage 50%

Å Utilities 65%

Å Structural Steel 50%

Å Masonry Walls 80%

Å Metal Stud Walls 80%

Å Mechanical 50%

Å Electrical 50%

Å Plumbing 50%
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