AQUATICS CENTER UPDATE

KERN HIGH SCHOOL DISTRICT
DECEMBER 4, 2017
KHSD AQUATICS CENTER TIMELINE

• JUNE 3, 2016: KHSD BOARD OF TRUSTEES ORDERS 2016 GENERAL OBLIGATION BOND MEASURE $280M

• NOVEMBER 8, 2016: LOCAL COMMUNITY APPROVES MEASURE K

• MARCH 6, 2017: KHSD BOARD OF TRUSTEES REVIEWS CONSIDERATIONS FOR AQUATIC CENTER AND SIM-PDK ARCHITECTURAL FIRM SELECTED TO DESIGN AQUATIC CENTER IN SOUTHWEST

✓ CONTEXT
✓ FACILITY UTILIZATION, SCALABILITY, DESIGN FEATURES, AND LOCATION
✓ STAKEHOLDERS AND PARTNERSHIPS
KHSD AQUATICS CENTER TIMELINE

• JUNE - NOVEMBER, 2017: AQUATIC CENTER DESIGN AND DEVELOPMENT OF ONE POOL

• MARCH – DECEMBER, 2018: AQUATIC CENTER CONSTRUCTION IN SOUTHWEST

• JANUARY, 2019: SOUTHWEST AQUATIC CENTER OPENS
NEXT STEPS

• IDENTIFY CONSIDERATIONS FOR SECOND AQUATICS CENTER
  ✓ UTILIZATION
  ✓ SCALABILITY AND COSTS
  ✓ DESIGN FEATURES
  ✓ LOCATION
  ✓ TIMELINES

• EXPLORE PARTNERSHIPS WITH LOCAL PARKS AND RECREATION DEPARTMENTS