



# 2016 School Bond Update

Update to the Board of Trustees

Brett W. McFadden  
Assistant Superintendent / CBO  
April 21, 2016



# Overview

- Status update – where we are now
- Review of the November election landscape
- Next steps
- Input from the board





# Bond action schedule

## Now to June 2016

### May 2016

- Finalize community meetings
- Draft bond measure resolution, project outline, and scope
- Confer bond language with county treasurer and SCCOE
- Review and accept Facilities Master Plan and Need Assessment
- Informational mailer #2 to registered voters and parents
- Send out RFP for architects and construction firms

### June 2016

- Complete bond related documentation
- Board approval of resolution and bond language
- Turn over to campaign committee
- Select pre-qualified list of architects and construction firms



# November election landscape

- November election outlook remains positive
- Local initiatives, bonds, parcel taxes
- Does the board want a tracking poll?
- Statewide school facilities initiative has qualified for the November ballot
- District will need matching funds if the statewide bond passes if wants to participate in the state facility program





# Next steps

In the next two months....

1. Draft and approve bond language / resolution
2. Develop project scope – specific and general
3. ID pre-qualified architects and construction firms
4. Review updated Facilities Master Plan and Needs Assessment