

Vivian Teeter

From: Sam Reed <SamR@construct1.com>
Sent: Tuesday, August 29, 2017 9:17 AM
To: Vivian Teeter
Cc: Jon Archibald
Subject: District Education Center Renovation Pre-Bid RFI Flooring & Tile

Vivian

Question from one of our subcontractors:

The interior finish schedule sheet A50.2 calls out Warehouse room 129 to have vinyl floor and quarry tile base. The Interior finish plan sheet A50.1 calls it out as vinyl floor and base. Please clarify.

Sam Reed
Estimator, QSP, CESSWI



2832 Walnut Avenue, Suite C
Tustin, CA 92780
Phone: (714) 259-5400
Fax: (714) 259-5406

Response:

V1 for the floor and B1 for the wall base.

Vivian Teeter, SVA Architects, Inc.
8/29/17