

Progress Update

02/28/18

BOND 2017

Every Learner, Every School

NORTHVILLE PUBLIC SCHOOLS

AUCH
Over 100 Years of Building Trust



BOND 2017

Recently Completed: OVS

- Old Village School renovation and remodeling plans shared with and approved by the City of Northville Historic District Commission in December 2017.

BOND 2017

Recently Completed: OVS



Exterior:

Elevator shaft and covered walkway have been removed, exposing the building's historic elevation.

BOND 2017

Under Way: OVS



Interior:
Interior has been completely cleared
and renovation is under way.

BOND 2017

Under Way: OVS



Interior:
Floor slabs are being cut and removed

BOND 2017

What's Next at Old Village School

- Water and storm / sanitary upgrades
- Existing grade will be cut back at the south side entrance
- Roof replacement
- Foundation upgrades
- Floor systems will be removed and replaced
- New interior masonry walls and elevator shaft

Recently Completed: District


- In January, the Northville Board of Education successfully sold its 2018 School Building and Site Bonds, Series I, as authorized by voters in the November 2017 election.
- In selling the bonds, the district received an underlying credit rating of “AA-” with a stable outlook from *Standard & Poor’s*.
- [Click here for complete article.](#)

Under Way: District

- Furniture Team began meeting in December, comprised of representatives from each school and facility.
 - Core Guiding Principles
 - Flexible seating options to support student choice and movement
 - Furniture that is mobile and adjustable (easily moved and reconfigured)
 - Supportive of a wide variety of instructional approaches (stations, centers, small group, individual, collaborative, technology use)
 - Supports organization and accessibility
 - Supports student engagement and comfort

Under Way: District

- Furniture Team (continued)
 - Hosted weeklong Furniture Fair where students, teachers came to see, experience furniture options
 - Feedback collected and shared with Team and designer (TMP Architecture)
 - Final designs are being drawn in preparation for bidding



Under Way: NHS, Hillside & Amerman

- Bond User Groups have begun meeting at Northville High School, Hillside Middle School and Amerman Elementary School - comprised of building administrators, teachers, support staff, students, and design and construction experts - to begin planning for the bond projects in their individual schools
- Board of Education at a recent Committee of the Whole meeting heard updates on the Hillside design development process for common areas, instructional spaces, the parking lot, the front entrance, Operations, and STEAM, music and special needs areas