








PROPOSED PROJECT SCHEDULE

TASK	2016										2017										2018																													
	4										1										2										3										4									
<u>Spring/Summer 2017 (Summer of 2017 Construction)</u>																																																		
Design, Construction Documents and Bidding											 January 15, 2017																																							
Roof Replacement at Central High School and Hopewell ES											 June 26, 2017 - August 25, 2017																																							
HVAC Upgrades at Toll Gate ES											 June 26, 2017 - August 25, 2017																																							
District-wide Communications/Notification System- All schools											 May 1, 2017- October 27, 2017																																							
Playground Accessibility Improvements at Bear Tavern and Toll Gate Schools											 June 26, 2017 - August 25, 2017																																							
<u>Late Summer 2017 - Fall 2018 Construction</u>																																																		
Design, Construction Documents and Bidding											 April 17, 2017																																							
Central HS Additions, Renovations and Rehabilitation Projects											 July 10, 2017- October 26, 2018																																							

