



Moreno Valley Unified School District Butterfield School Math Focus Plan 2016-2017



Project, Steps, Tasks, Items	Considerations/Notes	Person(s) Involved/Responsible	Item Start Date	Item End Date	Status
1. Yearlong Grade Level Planning	<ul style="list-style-type: none"> • Grade Level Planning Schedule • Math Plan Day Expectations • Year-long plans: <ul style="list-style-type: none"> ○ Kindergarten ○ Grade 1 ○ Grade 2 ○ Grade 3 ○ Grade 4 ○ Grade 5 	Esmeralda, Kristen, and Angela	12/1/16	12/16/16	Completed
2. Math Interventions	<ul style="list-style-type: none"> • Compass Learning - Math <ul style="list-style-type: none"> ○ 20 min per day ○ Teachers are assigning lessons to introduce and reinforce specific standards. ○ Teachers are creating CFAs using Compass Learning test bank. It will then create a learning path for each student based on their results. ○ Students are encouraged to continue working on Compass Learning during Winter and Spring Break. Administrator will view reports and will recognize students on first Friday returning from break during morning announcements. 	Esmeralda and Teachers	12/01/16 12/17/16	8/10/17 4/07/17	In progress In progress

	Also, classrooms with the most usage during the break will also be recognized.				
	<ul style="list-style-type: none"> • After-school Tutoring- Butterfield Teachers <ul style="list-style-type: none"> ○ Pre/Post Tests • After-school Tutoring- (24 students in Think Together Program) 	Teachers	12/1/16	5/1/17	In progress
3. Formative Assessment	<ul style="list-style-type: none"> • Grade level teams will create a monthly SMART goal. • Grade level teams will create CFAs to assess student mastery of standards. • Grade level teams will review CFAs to determine students in need of intervention. • Interventions will be assigned • Cycle will be repeated each month. 	Teachers	11/01/16	5/23/17	In progress
4. FAST Talks (Data Chats w/teachers)	<ul style="list-style-type: none"> • Schedule • Fast Talks Form • MAP Data Form • Teacher Form 	Esmeralda, Teachers, and Kristen	12/01/16	12/05/16	Completed



5. MAP Goals	<ul style="list-style-type: none"> • MAP Goal Setting Chats w/students <ul style="list-style-type: none"> ○ Teachers will meet one-on-one with students to set MAP goals 	Teachers	12/05/16	12/16/16	In progress
--------------	---	----------	----------	----------	-------------

	<ul style="list-style-type: none"> • MAP Thermometer posters in 4th and 5th grade classrooms will display growth achieved from Fall to Winter and Winter to Spring. • MAP Thermometer posters in the staff PD room will display growth achieved by grade level from Fall to Winter and Winter to Spring. 	4-5th Teachers Angela and Kristen	1/9/17 2/13/17	2/10/17 2/16/17	In progress In Progress
6. Parent Involvement	<ul style="list-style-type: none"> • Family Math Night <ul style="list-style-type: none"> ○ November 17, 2016 ○ Flyer 	Verstappe, Gould, Zepeda	11/1/16	11/17/16	Completed
	<ul style="list-style-type: none"> • AAPAC Meeting <ul style="list-style-type: none"> ○ Review Student MAP Data with parents 	Kristen	11/16/16	11/16/16	Completed
7. Coaching Sessions	<ul style="list-style-type: none"> • Coaching Schedule #1 • Coaching Schedule #2 	Kristen and Angela	1/17/17	2/16/17	In progress
	<ul style="list-style-type: none"> • Number Talks <ul style="list-style-type: none"> ○ In class demo ○ One-on-one debrief (Roving sub) ○ Number Talk Resources 	Kristen and Angela	1/17/17	1/26/17	In progress
	<ul style="list-style-type: none"> • Lesson Study (Grade Level Groups) <ul style="list-style-type: none"> ○ Co-plan/Co-teach ○ Debrief/Revise ○ Co-teach ○ Debrief 	Kristen, Angela	1/30/17	When?	In progress
	<ul style="list-style-type: none"> • Brandman University Math Training 	Brandman University	When?	When?	In progress

8. Professional Development Sessions	<ul style="list-style-type: none"> ● Think Central <ul style="list-style-type: none"> ○ After school sessions 	Kristen, Angela	When?	When?	In progress
	<ul style="list-style-type: none"> ● HMH Go Math! <ul style="list-style-type: none"> ○ New teachers/never trained (required) ○ Optional for previously trained K-2 teachers <ul style="list-style-type: none"> ■ Teacher Training List 	HMH Trainer	When?	When?	In progress
9. CAASPP Prep	<ul style="list-style-type: none"> ● All students in grades 3-5 will complete SBAC Practice Tests four weeks prior to testing window <ul style="list-style-type: none"> ○ Including Practice Performance Task 	Teachers (with assistance from Kristen and Angela)	4/03/17	4/10/17	In progress
10. Support Needed from PD Dept./Ed. Services	<ul style="list-style-type: none"> ● DLI Translating-need 8 subs <ul style="list-style-type: none"> ○ Translating CFAs ○ 1 day/per DLI teacher ○ \$150 x 8 = \$1,200 		1/09/17	when?	In progress
	<ul style="list-style-type: none"> ● Subs for coaching sessions <ul style="list-style-type: none"> ○ 5 subs for session #1: \$150 x 5 = \$750 ○ ___ subs for session #2: \$150 x 		1/09/17	when?	In progress
	<ul style="list-style-type: none"> ● Bilingual Coach for coaching sessions with DLI teachers. (How many days?) <ul style="list-style-type: none"> ○ 2.5 days for Session #1 ○ 4.5 days for Session #2 ○ \$150 x 7 = \$1,050 		1/17/17	when?	In progress
	<ul style="list-style-type: none"> ● Subs for Go Math! training (11 teachers) <ul style="list-style-type: none"> ○ \$150 x 11 = \$1650 		1/09/17	when?	In progress
	<ul style="list-style-type: none"> ● Subs for grade level CFA planning days <ul style="list-style-type: none"> ○ 1 day/per teacher ○ \$150 x 30 = \$4500 		1/09/17	when?	In progress

